

# WT2: List of Deliverables

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
	certification language						
D4.2	Detailed requirements for the common certification language	4	3	12.00	R	PU	8
D4.3	Intermediate Common Certification Language: Conceptual Model	4	15	30.00	P	CO	14
D4.4	Common Certification Language: Conceptual Model	4	15	30.30	R	PU	20
D4.5	Common Certification Language: Implementation	4	5	12.00	P	PU	20
D4.6	Editor of the Common Certification Language	4	5	16.00	P	PU	24
D4.7	Common Certification Language: Methodological Guide	4	12	22.00	R	PU	24
D5.1	Baseline for the compositional certification approach	5	12	6.00	R	PU	9
D5.2	Detailed requirements for the OPENCROSS compositional certification approach	5	12	13.30	R	PU	12
D5.3	Compositional certification conceptual framework	5	15	51.00	R	PU	24
D5.4	Intermediate Tool support for	5	10	16.00	P	CO	22

# WT2: List of Deliverables

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
	compositional certification						
D5.5	Tool support for compositional certification	5	10	20.00	P	PU	28
D5.6	Compositional Certification Framework: Methodological Guide	5	15	27.00	R	PU	28
D6.1	Baseline for the evidence management needs of the OPENCROSS platform	6	9	8.00	R	PU	6
D6.2	Detailed requirements for evidence management of the OPENCROSS platform	6	9	12.00	R	PU	12
D6.3	Specification of the evidence management service infrastructure	6	9	26.00	R	PU	20
D6.4	Specification of adapters to development and safety assurance tools	6	13	16.00	R	PU	20
D6.5	Intermediate implementation of the evidence management service infrastructure	6	6	19.00	P	CO	25
D6.6	Implementation of the evidence management service infrastructure	6	6	23.00	P	PU	30
D6.7	Evidence management service infrastructure:	6	5	13.00	R	PU	30

# WT2: List of Deliverables

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
	Methodological Guide						
D7.1	Baseline for the process-specific needs of the OPENCROSS platform	7	7	8.00	R	PU	8
D7.2	Detailed requirements for the process-specific needs of the OPENCROSS platform	7	7	13.00	R	PU	12
D7.3	Specification of the compliance-aware service infrastructure	7	4	25.00	R	PU	20
D7.4	Specification of the transparent certification service infrastructure	7	1	25.00	R	PU	20
D7.5	Implementation of the process-specific service infrastructure	7	6	53.00	P	PU	33
D7.6	Process-specific service infrastructure: Methodological Guide	7	7	15.00	R	PU	33
D8.1	Plan for community building, Advisory Board coordination and standardization	8	2	7.00	R	CO	9
D8.2	Plan for the adoption outreach program	8	11	7.00	R	PU	20
D8.3	Report on adoption of OPENCROSS by a open-source community	8	1	11.50	R	PU	40

# WT2: List of Deliverables

Deliverable Number <sup>61</sup>	Deliverable Title	WP number <sup>53</sup>	Lead beneficiary number	Estimated indicative person-months	Nature <sup>62</sup>	Dissemination level <sup>63</sup>	Delivery date <sup>64</sup>
D8.4	Report of OPENCROSS standardization activities and follow-up roadmap	8	15	16.50	R	PU	42
D9.1	OPENCROSS website and project collaboration platform	9	5	10.00	P	PU	4
D9.2	Dissemination and training plan	9	8	7.00	R	PU	6
D9.3	Exploitation plan	9	7	14.00	R	CO	8
D9.4	First report of dissemination, training, and exploitation activities	9	5	13.00	R	PU	15
D9.5	Second report of dissemination, training, and exploitation activities	9	8	13.00	R	PU	27
D9.6	Final report of dissemination, training and exploitation activities	9	7	13.00	R	PU	42
D10.1	Project management plan and handbook	10	14	20.80	R	CO	3
D10.2	First annual progress report	10	1	10.00	R	PP	13
D10.3	Second annual progress report	10	1	10.00	R	PP	25
D10.4	Third annual progress report	10	1	10.00	R	PP	37
D10.5	Final progress report	10	1	9.00	R	PP	42
<b>Total</b>				<b>968.00</b>			